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December 22, 2010

SUBJECT: Revision to Subsections 105.07, 108.11, 152.04, 153.03, 155.03, and 157.03 of
the 2007 Standard Specifications

The following Subparts/Subsections have been revised
e To break down the Utility related work by the construction stages in Subpart 105.07.02

® To state the types of Utility delays that are considered “non-excusable” under 108.11.01
e To clarify the intent of the insurance payment in Subsection 152.04

e To require color paper copies of CPM progress schedule in Section 153

¢ To update the Field Office specifications per current requirements in Section 155

e To require the contractor to provide as-built vertical under clearance information in conjunction with
the Department’s responsibility for issuing permits for oversized vehicles in Section 157

The following revisions have been incorporated in Standard Input, SI2007 as of December 22, 2010.

SECTION 105 - CONTROL OF WORK

105.07.02 Work Performed by Utilities

1** *kkk *kkk *kkk *kkk *kkk *kkk *kkk ******1

COMPLETE AND INCLUDE THE FOLLOWING FOR ALL UTILITY COMPANIES THAT ARE AFFECTED BY
THE PROJECT FOR THE ADVANCE NOTICE REQUIREMENTS

PROVIDE THESE AFFECTED UTILITY COMPANIES WITH A COMPACT DISC CONTAINING
ELECTRONIC FILES OF PLANS & SPECIAL PROVISIONS

Company Name & Address Contact Person Number of Day/s Advance Notice

2**** *kkk *kkk *kkk *kkk *2
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LIST WORK PER STAGE TO BE PERFORMED BY THE UTILITY COMPANIES. INCLUDE A GENERAL
DESCRIPTION OF THE WORK TO BE PERFORMED BY THE COMPANY AND PROVIDE COMPANY TIME
FRAME TO MOBILIZE ON SITE AND TO PERFORM THE WORK. INCLUDE SEASONAL RESTRICTIONS
FOR THE WORK. ENSURE THAT ANY STAGING AND MULTIPLE COMPANY COORDINATION IS
PROPERLY ACCOUNTED FOR IN ALL CONTRACT DOCUMENTS.

Stage #

Utility Company Name Work Description WOI‘(l;)I:;/I:)lthH Restrictions

Stage Total

2**************************************************************************************2

1**************************************************************************************************************************1

SECTION 108 - PROSECUTION AND COMPLETION

108.11.01 Extensions to Contract Time
B. Types of Delays.

1. Non-Excusable Delays.
THE FOLLOWING IS ADDED:

For work performed by Utilities, delays up to 30 percent of the estimated duration specified in 105.07.02 are
considered non-excusable. The duration includes both the advance notice and the completion of the work by
the Utility.

For delays caused by Railroads, delays up to 30 percent of the estimated availability specified in 105.07 are
considered non-excusable.

2. Excusable, Non-Compensable Delays.

b.  Utilities.
THE FOLLOWING IS ADDED:

For delays caused by Railroads, when the availability to access is reduced by more than 30 percent greater
than the estimated availability specified in 105.07.

SECTION 152 - INSURANCE

152.04 MEASUREMENT AND PAYMENT
THE LAST PARAGRAPH IS CHANGED TO:

The Department will make initial payment for OWNER’S AND CONTRACTOR’S PROTECTIVE LIABILITY
INSURANCE, RAILROAD PROTECTIVE LIABILITY INSURANCE, and POLLUTION LIABILITY INSURANCE
at the lesser of the bid amount, or actual costs as documented from paid invoices. If the Bid amount is greater than the
amount indicated on the documented paid invoices, the Department will make payment for any remainder, up to the Bid
amount, with the final monthly Estimate.
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SECTION 153 - PROGRESS SCHEDULE

153.03.01 CPM Progress Schedule

1. Preliminary Schedule Submission.
THE SECOND PARAGRAPH IS CHANGED TO:

The RE may require 3 color paper copies of the preliminary schedule, Gantt Chart, as specified in
153.03.02.2.e, and a network diagram (PERT) printed on 36 X 22-inch plans detailing the activity
relationships.

2. Baseline Schedule Submission.
THE LAST SENTENCE OF THE FIRST PARAGRAPH IS CHANGED TO:

The RE may require the Contractor to submit 3 color paper copies of the baseline schedule.

THE SECOND PARAGRAPH PART 3 IS CHANGED TO:
3. The RE may require 3 color paper copies of the tabular reports, as specified in 153.03.02.2, and a
printed network diagram (PERT) on 36 x 22-inch sheets detailing the activity relationships.
153.03.02 CPM Progress Schedule Updates

2. Tabular Reports.
THE FIRST SENTENCE OF THE FIRST PARAGRAPH IS CHANGED TO:

The RE may require 3 color paper copies of the longest path sort, total float sort, responsibility sort, area sort,
and Gantt chart
153.03.03 Bar Chart Progress Schedule and Updates

A. Schedule.
THE THIRD SENTENCE OF THE THIRD PARAGRAPH IS CHANGED TO:

Provide 3 color paper copies of a bar chart progress schedule or similar type that is acceptable to the RE for
approval as follows:

SECTION 155 - CONSTRUCTION FIELD OFFICE

155.03.01 Field Office
1** *kkk *kkk *kkk *kkk *kkk *kkk *kkk ******1
PROVIDE THE PROJECT SPECIFIC ITEMS.
COMPLETE AND INCLUDE THE FOLLOWING LIST.

SME CONTACT — CONSTRUCTION MANAGEMENT
4. Communication Equipment.
a. Telephones. Provide ___ cordless phones with auto-switching.

c. Cell Phones. Provide ___ cellular phones. Ensure the cellular phone plan provides for unlimited
mobile to mobile in-network usage, unlimited push-to-talk/ walkie-talkie usage and an anticipated
monthly usage of 900 any-time minutes for each phone. Ensure the phones are on the same plan.
Ensure the cellular phone plan has a home rate with no roaming charges within the state. Ensure each
cellular phone has the following features:

1. Push to Talk / Walkie-Talkie capable
2. Camera with 1 megapixel picture capability
3. Battery life capable of 180 minutes of continuous use and 72 hours of standby use
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4.  Equipped with a hands-free headset
5. Base charger and car charger

d. Computer System. Provide a computer system meeting the following requirements:

computer configurations each meeting the following:

1.

hd

O R

10.

Equipped with an Intel Pentium ___ processor with Hyper Threading technology having a
clock speed of ___ GHz or faster, GB RAM, ___ MB Video RAM, Gigabyte hard
drive designated as drive C, one DVD (+/-) Writer Drive, one CD-R Recordable Drive.
Ensure the system is USB 2.0 compatible and has at least two front USB ports Include
Keyboard, optical mouse and 2 piece desktop speakers.

Wired Router with appropriate number of ports and cables and a print server. Ensure there is
at least one wired Ethernet switch.

High-speed broad band connection and service with a minimum speed of ___ Megabits per
second (mbps) with dynamic IP address for the duration of the project.

19 inch or larger Flat Screen LCD monitor with tilt/swivel capabilities.

___ Megabyte or larger Zip Drive internal or external with backup software for MS-Windows
and DOS, and fifteen corresponding formatted data cartridges corresponding to the tape drive
size.

___ Flatbed USB version 2.0 or greater Color Scanner with automatic document feed.
Uninterruptible power supply (UPS).

Surge protector for the entire computer configuration to be used in conjunction with the UPS.
Computer workstation, chair, printer stand, and/or table having both appropriate surface and
chair height.

One can of compressed air and screen cleaning solution every other month of the duration of
the contract.

Ensure one computer has a 56K baud data/fax modem. If more than one computer configuration is
specified, provide one network interface card for the base computer configuration and hardwire
connections between computer configurations as directed by the RE.

Also provide:

___USB ___ GB Flash/Jump memory drives

____CD-R _ MB (or larger) recordable CD’s compatible with the CD drive and ___ recordable
DVD’s.

___ CD/DVD Holder (each holds 50)

___color laser printers and supplies as follows:

1.

2.

HP PCL 6 emulation, with a minimum of 192 Megabytes of expanded memory, printer cable,
and legal size paper tray.

One set of printer ink cartridges every other month for the duration of the construction project
for each printer.

Software as follows:

1.

w

Nownk

Microsoft Windows, latest version with future upgrades for the duration of the entire project.
Ensure 1 computer has a Microsoft Windows XP 32 Bit Operating System for ACES, Extra
and Groupwise.

Microsoft Office Professional, latest version.

Norton’s System Works for Windows, latest version, or compatible software package with
future upgrades and latest virus patches.

Anti-Virus software, latest version with monthly updates for the duration of the contract.
Visio Professional Graphics Software for Windows, latest version

Primavera Project Management, latest version

PaperPort, latest version, for Scanner

THE THIRD PARAGRAPH IS CHANGED TO:
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When the computer system is no longer required by the RE, the Department will remove and destroy the
hard drive, and return the computer system to the Contractor. The Department will retain other data
storage media.

6. Office Equipment.

2.

___ digital camera(s). Ensure each digital camera has auto-focus, with rechargeable batteries and
charger, _ MB memory card, USB Memory Card Reader compatible with camera and field office
computer, 1.5 inch LCD monitor, mega pixel resolution, __ X optical zoom lens, built in flash,
image stabilization, computer connections, and a carrying case

___ video camcorder(s). Ensure each video camcorder is a mini DVD camcorder with ___ optical
zoom, 2" LCD monitor, USB 2.0 compatible and includes USB 2.0 connections.

7. Inspection Equipment.

ORI E L=

H
e

11.
12.
13.
14.
15.
16.
17.

18.
19.
20.
21.

22.
23.
24,
25.
26.
27.

28.
29.

___ Calculators with trigonometric capability

___ Date/ Received stamp and ink pad

____Electronic Smart level, 4 foot

___ Carpenter rulers

___ Steel tape, 100 feet

___ Cloth tape, 100 feet

___ INuminated measuring wheel

___ Plumb bob and cord

___Line level and cord

_ Surface thermometer

____ Concrete thermometer

___ Digital infrared asphalt thermometer

___ Direct Tension Indicator (DTI) Feeler Gage, 0.005 inch

___ Sledge hammer, 81b

___Self leveling laser level with range of 100 feet and an accuracy of % inch per 100 feet
__Hard hats - orange, reflectorized hard hats according to ANSI Z89.1

__ Safety garments — orange, reflectorized, 360° high visibility safety garments according to
ANSI/ISEA Class 3, Level 2 standards. To be replaced yearly for the duration of the contract.
___Sets of rain gear with reflective sheeting

___Sets of hearing protection with a Noise Reduction Rating of 22 dB

___Sets of eye protection according to ANSI Z87.1

___ Sets of fall arrest equipment according to ANSI Z359.1 standards consisting of a full body
harness, lanyard and anchor

___ Light meter - capable of measuring the level of luminance in foot-candles

___ Lantern flashlight, 6V with monthly battery replacements

Digital Psychrometer

Chain Drag according to ASTM D4580-86

Testing equipment and apparatus conforming to AASHTO T23, T119, T152

Hard Bound Daily Diaries, 5-1/2” X 8” minimum with one day per page. To be provided yearly
for the duration of the contract.

Legal size hanging folders

Legal size manila file folders — three tab

SECTION 157 - CONSTRUCTION LAYOUT AND MONUMENTS

157.03.01 Construction Layout
THE FOLLOWING IS ADDED AFTER THE NINTH PARAGRAPH:

For each bridge and sign structure within the Project Limits, provide the RE as-built measurements of the vertical under
clearance at each lane line, shoulder line, curb line and edge of pavement line under a structure to the nearest inch. For
each bridge structure, provide vertical under clearance measurements at each fascia beam.
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Implementation Code R (ROUTINE)

Changes must be implemented in all applicable Department projects scheduled for Final Design
Submission at least one month after the date of the BDC announcement. This will allow designers to
make necessary plan, specifications, and estimate/proposal changes without requiring the need for an
addenda or postponement of advertisement or receipt of bids.
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